Tank Farm Operations
Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
B.2 Modify contract to obligate funds (DOE action). As Required BMA S L
B.3 Modify Table B-1 as Required by Equitable Adjustments (DOE Action) As Required CO S S S L S S S
Verify compliance with the last paragraph of section which states:
CA1 "Contractor fee is at risk if the scope of work is not performed as agreed." As Required CO S S S S L S S S S S
(DOE Action)
C.2(a)(1) Perform plannlng bgsed on requirements, interfaces, endpoint targets and As Required AMO S S L S S S S S
performance objectives
C.02(a)(2)(a) Complete and maintain an mFggra.ted life-cycle baseline which reflects 04-Oct-00 AMIC s s S L S
technical scope of work specified in the Contract.
Complete and maintain an integrated life-cycle baseline which reflects
C.02(a)2)(b) project/program schedules with critical paths identified. 04-Oct-00 AMIC S S S L S
. The Contractor shall develop and use a Work Breakdown Structure (WBS),
C.02(a)(2)(i) which will align with the DOE-ORP WBS. 30-Sep-01 AMIC | S S| s |t S S
Systems Engineering Management Plan - Describe approach to systems
C.02(a)(2)(ii) engineering in a Systems Engineering Management Plan as required in 30-Aug-01 AMSR S L S S S
Section J, Appendix E.
Risk Management Plan - Describe approach to risk management in the
C.02(a)(2)(ii) Risk Management Plan as required in Section J, Appendix E. 15-Apr-01 AMIC S S S L S
C.2(a)(2) (vii) E;c;r\:]lic::?n(;peratlonal and constructability reviews for WTP design and As Required AMPD L S S S S
Revise the existing RPP Baseline to reflect changes made by this Contract
C.02(a)(2)(ix)-1 and work with the WTP contractor and DOE-ORP to resolve schedule 15-May-01 AMIC S S S L S S S
discrepancies.
The revised baseline shall promote understanding of logical sequence of
C.02(a)(2)(ix)-2 major DOE-ORP, WTP, and TFC activities and identify all major interfaces 15-May-01 AMIC S S S L S S S S
between performing organizations.
The revised RPP Baseline shall contain a level of detail similar to that in the
. Expanded Management Summary Schedule, Revision 0, and be consistent
C.02(2)(2)(ix)-3 with WTP Contractor Deliverables 1.2 and 1.5 of Contract No. DE-AC27- 15-May-01 AMIC S S S L S S S
01RV14136.
. Integrate updated WTP construction and operations schedule into the RPP
C.02(a)(2)(x)-4 Baseline, resolve all logic flaws and deliver revised RPP Baseline to ORP. 01-Sep-01 AMIC S S S L S S S
C.02(a)(2)(ix)-5 ;’:EUZ:T; Baseline will be maintained, revised, and updated, if needed, 01-Sep-01 AMIC s S S L S S S
The Contractor shall provide the supporting TFC baseline package to DOE-
C.02(a)(2)(ix)-6 ORP each year on March 1st, fully integrated with the WTP contractor and 01-Mar-02 AMIC S S S L S S S
supporting other Hanford contractor baseline packages.
C.02(a)(2)(ix)-7 Provide to DOE-ORE thg appropriate allocation of funds for the next fiscal Annually on 12-15  BMA S S S S S S L
year by PBS and by line item.
Complete and maintain an integrated life-cycle baseline which reflects a
C.02(a)2)(c) validated cost profile based on a resource-loaded schedule. 04-Oct-00 AMIC S S S L S S S
* All DOE Actions are concurrence. Page 1 Appendix A
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Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
DOE-ORP must approve the baselines and the supporting documentation
C.02(a)(3) before the Contracting Officer authorizes the commencement of work. As Required BMA S S S S S S L
(DOE Action)
Provide to DOE via a computerized file, periodic accounting entries
C.02(b)(5) regarding government property acquisitions, dispositions, and monthly Monthly BMA L
depreciation charges.
Diversity Plan - Submit updated revision to the Diversity Plan, as set forth in
C.02(c)(6) Section J, Appendix G, to ORP and update annually. Annually on 2-1 BMA S S S S S S L S S
Internal Audit Plan - An updated revision to the Internal Audit Plan as set
C.02(c)(7) forth in Section J, Appendix E, shall be submitted to ORP and updated Annually on 6-15 BMA L
annually.
Update Authorization Agreements (AA’s), developed in accordance with
C.02(d)(1)(ix) ISMS, annually or as required by changing conditions or contractor 30-Jun-02 AMSQ S S S L
requirements.
C.02(e)2)()) aR;asceotrsnmend to DOE-ORP the use by the contractor of Government-owned As Required AMIC L S S
C.02(g) Participate in DOE-ORP external/internal communications program As Required CO S L
Respond with information as requested by DOE-ORP in support of .
C.02(9)(5) Freedom of Information Act and/or Privacy Act requests As Required co L
Provide a basis for the recommended removal of all tanks from the Watch
C.03(a)(1)(i) List established by Public Law 1010-510, Section 3137. 30-Jun-01 AMO L S
C.03(a)(1)(iii) The criteria and milestones in the Interim Stabilization Consent Decree 30-Sep-01 AMO L S S
shall be met.
C.03(a)(1)(iv)(B)(p01) FYO01 - Provide technical basis to close Flammable Gas Safety issues. 30-Jun-01 AMO L
C.03(a)(1)(iv)(B)(p02) FYO01 - Adjust DST waste pH to meet operational specifications. 30-Sep-01 AMO L
. FYO01 - Complete Interim Stabilization of three SST in accordance with the
C.03(a)(1)(iv)(B)(p03) Interim Stabilization Consent Decree (ISCD), CT-99-5076-EFS. 30-Sep-01 AMO L
C.03(a)(1)(iv)(B)(p04) FYO01 - Start Saltwell pumping of 8 SSTs in accordance with ISCD. 30-Sep-01 AMO L
. FYO01 - Reduce Organic Complexed Pumpable Liquids to 5% of Total
C.03(a)(1)(iv)(B)(p05) Volume in accordance with ISCD. 30-Sep-01 AMO L
. FYO01 - Submit DST System Integrity Plans and tests in accordance with
C.03(@)(N(VIB)POS) -1k integrity Administrative Orders (TIAQ) OONWPKW-1250 and —1251. 30-Sep-01 AMO L S
C.03(a)(1)(iv)(B)(p07) FYO02 - Reduce SST Liquids to 18% total volume in accordance with ISCD. 30-Sep-02 AMO L S
C.03(a)(1)(iv)(B)(p08) FYO02 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-02 AMO L S
C.03(a)(1)(iv)(B)(p09) FYO02 - Start Saltwell pumping of 9 SSTs in accordance with ISCD. 30-Sep-02 AMO L S
C.03(a)(1)(iv)(B)(p10) FYO02 - Complete Saltwell pumping of 4 SSTs in accordance with ISCD. 30-Sep-02 AMO L S
C.03(a)(1)(iv)(B)(p11) FYO03 - Reduce SST liquid to 2% of total volume. 30-Sep-03 AMO L S
C.03(a)(1)(v)(B)(p12) \I;\i:r(l)?s-ggmplete Saltwell pumping of 200 East Area tanks in accordance 30-Sep-03 AMO L S
C.03(a)(1)(iv)(B)(p13) \I;\i:r(l)?s-ggmplete Saltwell pumping of 200 West Area Tanks in accordance 30-Sep-03 AMO L S

* All DOE Actions are concurrence.
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Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract

Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE* AMPD AMSR AMO AMIC CO AMSQ OSR BMA occ ORP
Lead MGR

C.03(a)(1)(iv)(B)(p14) FYO03 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-03 AMO L S

. FYO04 - Submit ultrasonic test reports for 4 DSTs for transmittal to
C.03(a)(1)(V)(B)(p15) Washington State Department o‘?‘ Ecology. 30-Sep-04 AMO L S
C.03(a)(1)(iv)(B)(p16) FY04 - Complete Interim Stabilization of SSTs. 30-Sep-04 AMO L S
C.03(a)(1)(iv)(B)(p17) FYO05 - Complete SST intrusion prevention. 30-Sep-05 AMO L S
C.03(a)(1)(iv)(B)(p18) FYO05 - Complete 242A Evaporator upgrade construction. 30-Sep-05 AMO S L S
C.03(a)(1)(iv)(B)(p19) FYO05 - Submit ultrasonic test reports for 4 DSTs in accordance with TIAO. 30-Sep-05 AMO L S
C.03(a)(1)(iv)(B)(p20) FYO06 - Submit DST integrity assessment report in accordance with TIAO. 30-Sep-06 AMO
C.03(a)(1)(iv)(B)(p21) FYO06 - Submit ultrasonic test reports for 2 DSTs. 30-Sep-06 AMO

Contractor shall establish F&R(s) and install the equipment needed to
C.03(a)(2)(i) reliably deliver the proper waste feed on schedule for Phase | waste 30-Sep-01 AMSR S L S S
treatment per WTP Contract.

Provide direction to contractor for development of RPP flowsheet and .
C.03(a)(2)i) planning inclusive of all major process steps and/or systems (DOE Action) As Required AMSR S L S S S S

. FYO01 - Submit Functions and Requirements Document for tank S-112 in
C.03(a)(2)(v)(B)(pO1) accordance with proposed TPA M-45-00-01A change. 30-Sep-01 AMSR S L S S

. FYO01 - Submit Functions and Requirements Document for tank C-104 in
C.03(a)2)(iv)(B)(p02) accordance with proposed TPA M-45-00-01A change. 30-Sep-01 AMSR S L S S

. FYO02 - Submit Functions and Requirements Document for tank S-102 in
C.03(a)(2)(iv)(B)(p03) accordance with proposed TPA M-45-00-01A change. 30-Sep-02 AMSR S L S S

. FY02 - Complete W-314 construction of AW, AY and AZ Master Pum
C.03(a)(2)(iv)(B)(p04) Shutdoun S}f’stem. P 30-Sep-02 AMPD L s S

. FYO02 - Complete W-211 construction of control building upgrades and AN
C.03(a)(2)(iv)(B)(p05) Causto D“ut‘i’on Systom. g upg 30-Sep-02 AMPD L s s s
C.03(a)(2)(iv)(B)(p06) FYO03 - Complete S-112 Saltcake waste retrieval demonstration design. 30-Sep-03 AMPD L S S S
C.03(a)(2)(iv)(B)(p07) E;(r()r: - Complete W-314 Construction of Phase 2 upgrades for AZ Tank 30-Sep-03 AMPD L S S S
C.03(a)(2)(iv)(B)(p08) E;(ror: - Complete W-314 Construction of Phase 2 upgrades for AY Tank 30-Sep-03 AMPD L S S S
C.03(a)(2)(iv)(B)(p09) FY04 - Complete W-211 Construction of AZ 101 Retrieval System. 30-Sep-04 AMPD L S S S
C.03(a)(2)(iv)(B)(p10) E;(ror: - Complete W-314 Construction of Phase 2 upgrades for AP Tank 30-Sep-04 AMPD L S S S
C.03(a)(2)(iv)(B)(p11) FY04 - Complete AP-101 Transfer pump replacement. 30-Sep-04 AMO S S L S

. FYO04 - Complete Cold Demonstration for Tank C-104 in accordance with
C.03(a)(2)(iv)(B)(p12) proposed TPpA M-45-00-01A change. 30-Sep-04 AMSR ) L S S

. FYO05 - Complete S-112 Saltcake waste retrieval demonstration in
C.03(a)2)(V)(B)(p13) accordance with proposed TPA M-45-00-01A change. 30-Sep-05 AMO S S L S

. FY05 - Complete W-314 Construction of Phase 2 upgrades for AN, AW,
CO3@)Q)MVIB)P14) e TP Pg 30-Sep-05 | AMPD L s s S

. FYO05 - Complete Project W-314 meeting TPA milestone M-43-00,
C.03(a)(2)(iv)(B)(p15) Completo T:nk FarmJUpgra os 9 30-Sep-05 AMPD L s s S

* All DOE Actions are concurrence. Page 3 Appendix A
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TFC Contract

Mgmt Plan
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Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
C.03(a)(2)(iv)(B)(p16) Zg_%%_—oﬁ)zmplete S-102 Initial retrieval in accordance with proposed TPA M- 30-Sep-06 AMO s S L S
. FYO06 - Complete Construction of Tank C-104 retrieval system in
C.03(a)2)(V)(B)(p17) accordance with proposed TPA M-45-00-01A change. 30-Sep-06 AMPD L
C.03(a)(2)(iv)(B)(p18) FYO06 - Complete C-Farm upgrades to support tank C-104 retrieval. 30-Sep-06 AMPD L
. FYO06 - Complete design of additional SST retrieval system in accordance
C.03(@)2)MB)P19) itk broposed TPA M-45-00-01A change. 30-Sep-06 AMPD | L
Contractor shall design, procure, construct and operate infrastructure to
. enable WTP facilities to be constructed and operated per WTP contract,
C.03(2)(3)(M) and consistent with the Interface Control Documents for infrastructure 30-Sep-01 AMSR L S S S
activities.
C.03(a)(3)(ii)(A)(p01) Complete Infrastructure upgrades in accordance with WTP Interface 30-Sep-01 AMSR S L S S S
Control Documents.
" Provide services and utilities to support the WTP in accordance with the
C.03(2)(3)(i)(A)(P02) WTP Interface Control Documents. 30-Sep-01 AMSR L S S
C.03(a)(4)(ii)(B)(p01) FYO03 - Submit ILAW disposal Part B permit application. 31-May-03 AMSR L S S
C.03(a)(4)(ii)(B)(p02) FYO03 - Submit Canister Storage Building Part B permit application. 30-Sep-03 AMSR L S S
C.03(a)(4)(ii)(B)(p03) FYO03 - Complete W-464 PSAR. 30-Sep-03 AMPD L S S
C.03(a)(4)(ii)(B)(p04) FYO04 - Start W-520 ILAW disposal facility design. 30-Sep-04 AMPD L S S S
C.03(a)(4)(ii)(B)(p05) FYO04 - Start W-464 IHLW storage facility design. 30-Sep-04 AMPD L S S S
C.03(a)(4)(ii)(B)(p06) FYO05 - Complete IHLW failed melter transport system design. 30-Sep-05 AMPD L S S S
C.03(a)(4)(i)(B)(p07) Z;(SOIS”- Complete ILAW failed melter disposal trench and transport system 30-Sep-05 AMPD L S S S
C.03(a)(4)(ii)(B)(p08) FYO05 - Complete W-464 design. 30-Sep-05 AMPD L S S S
C.03(a)(4)(ii)(B)(p09) FYO05 - Start W-520 construction. 30-Sep-05 AMPD L S
C.03(a)(4)(ii)(B)(p10) FYO05 - Start W-464 construction. 30-Sep-05 AMPD L S
C.03(a)()(i)(B)(p11) ;\/(S(:Sn-]SComplete procurement of ILAW and IHLW sample transport 30-Sep-06 AMPD L S S S
. FYO02 - Submit Tank Farm Closure/Post-Closure Work Plan Update in
C.03(a)(5)(ii)(B)(pO1) accordance with proposed TPA M-45-00-01A change. 30-Sep-02 AMSR L S S
C.03(a)(5)(ii)(B)(p02) FYO03 - Complete 244AR Vault stabilization. 30-Sep-03 AMO L S
C.03(a)(5)(ii)(B)(p03) FY04 - Complete 244CR Vault stabilization. 30-Sep-04 AMO L S
.. FYO04 - Submit Tank Farm Closure/Post-Closure Work Plan Update in
C.03(a)(5)(ii)(B)(p04) accordance with proposed TPA M-45-00-01A. 30-Sep-04 AMSR L S S
.. FYO06 - Submit Tank Farm Closure/Post-Closure Work Plan Update in
C.03(a)(5)(ii)(B)(p0S) accordance with proposed TPA M-45-00-01A. 30-Sep-06 AMSR L S S
C.04 Contractor shall be responsible for WTP interim responsibilities for 45 days 28-Feb-01 AMPD L S S s S
after WTP Award.
The contractor shall provide and maintain an inspection system acceptable
E.O1(b) to the Government covering the supplies, fabricating methods, and special As Required AMPD L S S S S
tooling under this contract.
E.02(b) The contractor shall prov!de and malptaln an mspgchon system acceptable As Required AMPD L S S S S
to the Government covering the services under this contract.
E.03 Accomplish Acceptance for all work under contract (DOE Action) As Required CO S S S S L
* All DOE Actions are concurrence. Page 4 Appendix A
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Contract No. DE-AC27-99RL14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
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Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
The Contractor's databases and reporting shall be available to DOE ORP
F.03(b) no later than 10 working days after the close of the reporting period. 30-Sep-01 AMIC S S S L S S
Report monthly Contract Funds Status indicating cumulative-to-date
F.03(d) and Table F-1 amounts for BA allotted, obligated, and committed. Monthly BMA S S S S L
The contractor shall provide written notification of provider or changes in
F.03(e)(p01) provider to the Contracting Officer at a minimum annually. Annually on 9-30 co L
F.03(e)(p03) Provide Monthly Critical Path Analysis Report. Monthly AMIC S S S L S
F.03(e)(p04) Provide As Required WBS Report. As Required AMIC S S S L S S
F.03(e)(p05) Provide As Required WBS Description Report. As Required AMIC L
F.03(e) and Table F-1 Provide Annually PBS Submittal Report. Annually on 5-10 = BMA S L
F.03(e)(p07) Provide Monthly Performance Overview Report. Monthly AMIC S S S L S S S S S
F.03(e)(p08) Provide Monthly Integrated Planning, Accountability, and Budgeting System Monthly AMIC L S
- Information System Report.
F.03(e)(p09) Provide Monthly Contract Funds Status Report. Monthly BMA S S S S S L
F.03(e) and Table F-1 Provide Annual Financial Statements Reporting Requirements Letter. Annually BMA S L
F.03(e) and Table F-1 Provide Annual Functional Support Cost Report. Annually BMA S L
F.03(e) and Table F-1 Provide Annually Report of Compensation. Annually BMA S L
F.03(e) and Table F-1 Provide Anr?ually Report of Contractors Earning and Supplementary Annually BMA S L
Compensation.
F.03(e) and Table F-1 Provide Annually Pension Plan Actuarial Data. Annually BMA S L
F.03(e) and Table F-1 Provide Monthly Property Acquisitions and Dispositions. Monthly BMA S L
F.03(e) and Table F-1 Provide Annually Fire Replacement Report. Annually BMA S L
F.03(e) and Table F-1 Provide Annually Physical Inventory Report. Annually BMA S L
G.02 The contractor shall provide periodic electronic invoices Monthly BMA S S S S S S S L S
H.01(c) Fee reallocation (DOE Action) As Required CO S S S S L
H.01(d)(1)(p2) Implement the revised WBS. 30-Sep-01 AMIC S S S L S S
The CV and SV as measured at Level 4 of the WBS (except for interim
stabilization and characterization, which are measured at WBS Level 3),
H.01(a)(1)(p1) shall not exceed an unfavorable cost variance of 5% or an unfavorable 30-Sep-01 AMIC S S S L S S
schedule variance of 7.5%.
H.01(f) Determine final earned fee (also see 1.108) (DOE Action) Annually in Dec CO S S S L S S S S
SSPBIs challenge the contractor to accomplish significant and mission
critical work activities that are in the baseline but not currently funded or .
H.01(g) which significantly accelerate workscope. To activate the SSPBI the As Required co S S S S L S
contractor will submit a BCR.
H.01.1 Allocate all Fee (DOE Action) As Required CO L
H.02(b) The pgntractor shall submit to the CO at the beginning of each month, the Monthly co s L S S
provisional fee for that month.
The Contracting Officer shall be the only individual on behalf of the
Government authorized to: Accept non-conforming work; (b) Waive any .
H.03 requirement of this Contract; or (c) Modify any term or condition of this As Required co L
Contract.
Contractor and DOE will agree within sixty (60) days after execution of this
H.07.01(e) Contract extension to the appropriate reporting level at which the project 17-Mar-01 AMIC S S L S
controls system shall be predicated (the Reporting Level).

* All DOE Actions are concurrence.
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TFC Contract
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Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
The Contractor shall provide the Contracting Officer with a detailed written
H.07.01c description of the proposed project control system for review and approval 17-Feb-01 AMIC S L S
within thirty (30) days after award of the Contract
H.07.02.(c) igtslgrrs Estimatiang Methodologies comply with DOE O 430.1A (DOE 17-May-01 AMIC S S S L s S
A Risk Management Plan shall be developed that identifies the various
H.07.02(d)(2)(p1) internal and external risks to achieving the Baseline. 15-Apr-01 AMIC S S S L
The Risk Management Plan will include alternatives to impacts, select and
definitize alternatives, including cost and implementation schedules for
H.07.02(d)(2)(p2) each alternative, and provide for routine reporting and updating of the Plan 15-Apr-01 AMIC S S S L
at least quarterly.
Verify Cost Account Integration, Approve use of Project Contingency (as
H.07.02(e) required), Verify Total Value of Accounts, Understand how CHG system 18-May-01 AMIC L S S
controls/measures (ALL DOE Action)
H.07.03(c)(3) Resolve conflict (DOE Action) As Required CO L S
H.07.03.(b)(1) Verify adequacy of accounting system (DOE Action) As Required BMA S L
H.07.03.(b)(2) Verify cost collection (DOE Action) Monthly AMIC L S S
H.07.03.(c)(2) Obligate all funds available annually (DOE Action) Monthly 02 BMA S L
By July 31st of each year, the Contractor shall submit a comprehensive
H.07.03(c)(2)(p2) analysis of total project status and cost elements of the baseline and Annually on 7-31 BMA S L
projected allocations to WBS elements for the upcoming fiscal year.
Verify performance analysis techniques; Evaluate variances and impacts;
H.07.03(d) Re-evaluate risk management plan; Verify contractor review of EAC (All 18-May-01 AMIC S S S L S S S S S S
DOE Actions)
Contractor shall submit periodic plans and reports, with specific forms .
H.07.03 (e)(1) provided by Contracting Officer As Required co S L
H.07.03(e)(2) Verify reporting system meets contract requirements (DOE Action) As Required AMIC S S L S
H.07.04(b) Maintain cognizance of baseline to ensure integrity (DOE Action) As Required AMIC L S S
H.07.04(d) Establish change control time frames 18-May-01 AMIC L S S S
An update to the baseline will be submitted consistent with provisions of
H.07.04(e) Section C, Statement of Work. 15-May-01 AMIC L S
The Contractor shall have the right to implement the revised baseline
H.07.04(7) subject to adjustments agreed between the parties 15-May-01 AMIC S S S L S
The change control system shall track, manage, and provide for approval of
H.07.04c(p1) changes in funding level as an integrated part of the overall change control 08-Jun-01 AMIC S S S L S
process.
The Contractor shall submit a Small Business Subcontracting Plan for fiscal
H.08(a) year (FY) 2001, and shall submit a revision to the plan within thirty (30) days| Annually on 11-1 CO L S
of the beginning of each subsequent FY of the contract period.
H.09 Subc.:ont_racts - Establish cor)sent th.resholds; Approve Subcontracts as Annually co L
required; Evaluate success in meeting outsourcing goal (DOE Actions)

* All DOE Actions are concurrence.
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Contract No. DE-AC27-99RL 14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
The identification of core competencies shall be submitted to the
H.09(c)(p3) Contracting Officer within ninety (90) days of execution of this Contract 17-Apr-01 co S S S L S S
H.10 Withdraw work as necessary for the reasons listed in clause (DOE Action) As Required CO S S S S L S S S S S
Transfer and assign to this contract existing or future DOE prime contracts .
H.11 supporting River Protection Project work. (DOE Action) As Required co L
H.12 Request approval of assignment As Required CO L
Legal Management Plan - The Contractor is authorized to continue
operating under its DOE approved Litigation Management Plan, until the .
H.13(p2) proposed rule becomes final and the new Legal Management Plan is As Required oce L
approved.
. . . . ORP
H.15 Direct contractor during emergency (DOE Action) As Required MGR L
H. 16 Direct shutdown gr initiation of emergency response due to imminent As Required AMSQ s S S S L S S
hazard (DOE Action)
Verify compliance for payment of Performance Bonds and Payment Bonds During BMOP
H.17 . . (6]0) L S
(DOE Action) Review
H.18 (a) Update travel expense ceiling limitation (DOE Action) Durggv:?;l\\lllvOP BMA S L
H.18(b) Verify compliance with travel cost exemptions (DOE Action) Durggv:?;l\\lllvOP BMA S L
H.21 Verify allowable corporate home office costs/allocations (DOE Action) As Required BMA S L
Demonstrate to the CO that Earned Value Management System meets the
H.22(b) guideline referenced in paragraph (a) of this clause. (ANSI/EIA-748 31-Aug-01 AMIC L
Standard.)
Verify financial management system meets contract requirements and .
H.23 . As Required BMA S L
approve any changes (DOE Action)
H 24 Verify Engineering 'Standards, DeS|gn.Cr|ter|a, and Construction Standards As Required AMPD L s S S S
meet contract requirements (DOE Action)
H.25 Verify contractor compliance with TPA and Consent Decree (DOE Action) As Required occC S S S S S S S S L
The Contractor shall provide DOE copies of environmental permits,
H.26(f)(p1) authorizations, and regulatory approvals issued to the Contractor by the 30-Sep-01 AMSQ S S S L
regulatory agencies
Contractor deliverables for external regulators or agencies will be provided
H.27 to DOE at least 1 month prior to due date with comments provided by DOE As Required CO S S S S L S S S S
within 10 days.
The Contractor shall submit the information required by Paragraph b. of
H.28(p2) Section | Clause entitled “Hazardous Material Identification and Material 30-Sep-02 AMSQ L
Safety Data.”
The Contractor shall develop and implement a company specific Quality
H.30(p1) Assurance Program (QAP) and submit to ORP for review and approval 15-Jul-01 AMSQ S S S L
within one hundred eighty (180) days of contract execution.
* All DOE Actions are concurrence. Page 7 Appendix A




Tank Farm Operations

Contract No. DE-AC27-99RL 14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR

The Contractor shall determine within 180 days of Contract execution

H.30(p2) (subject to ORP approval), if a Sampling and Analytical QA standard is 15-Jul-01 AMSQ S S S L
applicable.
Verify contractor compliance with evaluating subcontractor Environmental, .

H.31 Safety, Quality, and Health Program (DOE Action) As Required AMSQ L

H 32 Contractor shall prqmtly advise the .C'ontralctm'g Qﬁlcer of any labor relations As Required co s S S S L s
developments that involve the specified criteria in contract

H.33 Request approval for total annual compensation paid to Key Personnel As Required CO L S
Contractor shall provide information to assist DOE in determining the .

H.34 appropriate labor standards in accordance with the Davis-Bacon Act As Required co L S
Contracting Officer shall obtain revised wage determination from U.S. .

H.35 Department of Labor and modify contract accordingly As Required co L
Make available for inspection all contractor bid and proposal records

H.36 showing rates and amounts for computing wages subject to Hanford Site As Required CO L S
Stabilization Agreement.

H.37(b) Submlt to DOE for transmittal to the L&l, such payroll records as are Annually on 4-30 BMA L
required by the statutes.
Submit to DOE or designate party the accident reports required by RCW

H-37(c) Title 51, Sections 51.28.010. 30-Sep-01 AMSQ | S 5|8 L S
The Contractor shall be responsible for making all payments and submitting

H.37(e) all reports required by RCW Title 51, Section 51.32.073 Annually on 4-30 | BMA L

H 38 Contra'ctor shall develo;'),. plan, pggrdlnate d|s§em|nat|on of information As Required co L S S
regarding DOE unclassified activities for public use

H.42 Request DOE approval for any lease or transfer of DOE property As Required CO L

- o .

H 43 Contractor shall sgt aside at least §A> of earned fee to share with As Required co L
employees and this shall be described in procedures
Contractor’s corporate-wide policies consistently and uniformly applied
throughout the corporations domestic operations will be summarized and .

JB.02 submitted in the form of a Personnel Policies Manual applicable to this As Required BMA L
contract.
Alternative work weeks may be established with the approval of the

JB.03(d) Contracting Officer. Submit all Proposed Alternative work weeks to the Annually on 4-1 BMA L
Contracting Officer for approval by April 1, 2001.
Prior to each salary program year the contractor will develop and justify, in a

JB.04(a)(1)(p1) manner prescribed by the Contracting Officer, a Compensation Increase Annually on 5-15 BMA S L
Plan for exempt employees and one for non-exempt employees.

JB.04(a)(1)(p4) Thg cgntractor shall provide a c.;opy of the annually developed salary Annually on 8-1 BMA L
guidelines prepared for supervisors use.
The base annual salary costs for employees of the Contractor designated
as Key Personnel are reimbursable only to the extent each such salary has

JB.04(a)(2) been approved on DOE Form 3220.5, Application for Contractor 01-Oct-02 BMA L
Compensation Approval.

* All DOE Actions are concurrence. Page 8 Appendix A
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TFC Contract
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Lead* MGR

The contractor shall separate salary structures containing position grades,

JB.04(a)(4) classifications, and salary ranges for exempt / non-exempt, non-bargaining As Required BMA L
unit employees and shall be submitted to the CO in advance of costs.
The Salary Structures shall be submitted to the Contracting Officer for

JB.04(a)(4) review and approval in advance of incurrence of costs and no later than As Required BMA L
January 31, 2001.
The contractor shall submit to the CO for approval an annual Overtime

JB.04(a)(5)(p1) Control Plan that includes (1) An OT premium fund, (2) Controls for OT for | Annually on 1-31 BMA L
nonexempt employees, and (3) Evaluation of alternatives to the use of OT.

JB.04(a)(5)(p4) Submlt for apprqval any additional premium funds or plan changes based Annually on 1-31 BMA L
on mission requirements.
The Compensation Program shall contain provisions for any established

JB.04(a)(6) premium payments to employees, such as overtime, shift differential and Annually on 1-31 BMA L
special qualification or certification pay.
The initial terms and conditions of Non-Statutory Employee Benefit Plans

JB.04(b)(1)(p1) as related to work under this contract shall be submitted to and approved by As Required BMA L
the Contracting Officer.

. The initial policy and any changes thereto which increase costs, require .

JB.04(b)(2)() Contracting Officer approval. (Relative to Separation Pay). As Required BMA L

JB.04(b)(3) The cgntractor will provide a copy of FAS 106 Valuation to DOE (Relative to Annually BMA L
benefit plans).

JB.04(c)(2)(ii)(A) Prov@e to DOE gnnual Accounting Reports and Actuarial valuations Annually BMA L
(relative to Pension Plans).

JB.04(c)(2)(ii)(B) Prov@e to DOE F:oples of DOL Form 5500 with schedules and attachments Annually BMA L
(relative to Pension Plans).

. Provide to DOE annual Financial Accounting Standards Board (FASB)

JB.04(c)(2)(i)(c) Statement 87 Report (relative to Pension Plans). Annually BMA L

JB.04(d)(2) The contractor will provide DOE with annual gccountmg reports within Annually BMA L
seven months after the close of a Group Savings Plan year.

JB.04(d)(2)(p2) The contractor will provide DOE a copy of IRS Form 5500 each year when Annually on 6-1 BMA L
prepared by the contractor.
The Contractor shall submit its Compensation Program applicable to work

JB.04(p1) under this Contract to the Contracting Officer for initial approval by April 1, As Required BMA L
2001.
Upon approval of an S/RID, that set of requirements is the ES&H
directive/requirements set applicable to the facility, work/activity or project .

JC(p2) and supersedes the ES&H directives included in this list of directives (refer As Required AMSQ S S S S L S
to current revision of S/RID).

JE.O1(a) The Contractor shall provide ISMS Plan. 30-Sep-02 AMSQ S S S L

JE.01(d) The Contractor shall provide an annual Internal Audit Plan. Annually on 6-15 = BMA S S S L

JE.01(b) The Contractor shall provide a Systems Engineering Management Plan. As Required AMO

JE.01(c) The Contractor shall provide a Risk Management Plan. 15-Apr-01 AMIC S S S L

* All DOE Actions are concurrence. Page 9 Appendix A




Tank Farm Operations

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract

Contract No. DE-AC27-99RL14047 Mgmt Plan
CH2M HILL Hanford Group DOE/ORP-2001-03 (Rev 2)
. DOE ORP
Clause # Requirement Due Date AMPD | AMSR| AMO AMIC| CO |AMSQ OSR | BMA | OCC
Lead* MGR
Respond to the most recent Unicall Submittal, incorporate budget
JF.01 decisions, and include any new information for the upcoming execution Annually on 5-10 BMA L
year; ES&H Plan For Budget Execution Year.
JF.02 Provide a summary of thg previous ye.ar.s' ES&H performance, including the 30-Nov-02 AMSQ S S S L S
actual cost of implementing ES&H activities.
PI.ORP-01.1a) AY tank farm upgradeg fo'r Pit AY-02A and line SN-633 backfill and new SY 30-Sep-01 AMPD L
tank farm annulus ventilation exhauster.
AW tank farm upgrades: definitive design, Pit AW-B construction requires
PI.ORP-01.1b) open pit, new cover block install, 'remove cover blocks from Pit AW-A, 30-Sep-01 AMPD L
complete fab of nozzle seals, drain plugs, valve handles and actuators, and
pour new cover blocks.
AZ tank farm upgrades: for Pit AZ-01A, Pit AZ-02A and backfill of Lines SN-
PI.ORP-01.1c) 631, SN-632, and DR-100 30-Sep-01 AMPD L
PI.ORP-01.2a) Complete Installation of the Master Pump Shutdown System. 30-Sep-02 AMPD L
200 East Waste Transfer System upgrades: new AZ valve pit, lines SNL-
PI.ORP-01.2b) 3150 and SLL-3160 ATP (pressure boundary testing) lines SN-630, SN- 30-Sep-02 AMPD L
634, SN-636, and SN-637 ATPs (pressure boundary testing).
Pl ORP-01.3 Complete AW/AZ/AY Transfer System Phase 1 Upgrades and AN Tank 30-Sep-03 AMPD L
Farm Upgrades (Phase 1 and 2).
PI.ORP-01.4 Complete SY Tank Farm Upgrades. 30-Sep-04 AMPD L
PI.ORP-01.5 Complet.e Project W-314 baseline scope and submit project construction 30-Jun-05 AMPD L
completion document.
PI.ORP-01.6 Complete Project Cost Closure (4CS) document 30-Mar-06 AMPD L
Complete AZ-101 Title Il design; detail design of transfer pump, piping
PI.ORP-02.1 jumpers, and supporting equipment that will work in conjunction with the 30-Sep-01 AMPD L
existing AZ-101 mixer pumps to deliver feed to the future processing plant.
Submit to ORP a topical report defining basis for removal of tank 241-SY-
PI.ORP-02.1.35.B 101 from Flammable Gas Watch List 15-Nov-00 AMSQ L
PI.ORP-02.1.3S.C Complete construction, testing, and place system in service. 30-Sep-01 AMPD L
Complete TFC/WTP Title Il design; four transfer lines from the proposed
PI.ORP-02.2 location of new AP valve pit interface point to the Waste Treatment Plant 30-Sep-01 AMPD L
property line (interface point).
Complete W-211 const of new AP-271 annex and existing AP-271 building
mods (W-211-AP24-C2 package), the AZ-156 control building mods (W-
PI.ORP-02.3 211-AN5-C2 package), and new AN caustic supply system (W-211-AN5-C3 16-May-01 AMPD L
package).
PI.ORP-02.4 Complete AZ-101 retrieval system procurement and construction. 30-Sep-04 AMPD L
PI.ORP-02.5 Complete AN-101 retrieval system design, procurement and construction. 30-Sep-05 AMPD L
P ORP-02.6 Complete Constr'uctlorT/Proc':uremgpt fgr AP Farm to Waste Treatment Plant 30-Sep-06 AMPD L
transfer system, including pit modifications and new transfer line.
Issue Project W-464 Project Execution Plan (PEP) and Design
PI.ORP-03.1 Requirements Document (DRD) and award contract for Preliminary Design 02-Jul-01 AMSR S L

for W-464.

* All DOE Actions
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Lead* MGR
Pl ORP-03.2 Sl'meIt Project W-464 Part B Application, Rev.0, to ORP in support of TPA 30-May-02 AMSR S L
Milestone M-20-056.
Submit Project W-464 Canister Storage Building Final Safety Analysis
PI.ORP-03.3 Report markup Preliminary Safety Analysis Report and Safety Analysis 30-Sep-02 AMSR S L
Report for Packaging to ORP for approval.
PI.ORP-03.4 Complete Project W-464 Design. 31-Jul-04 AMPD L
PI.ORP-03.5 Design of Shielded Canister Transporter completed. 31-Dec-05 AMPD L
PI.ORP-03.6 Complete construction of CSB annex except for CSB wall breeching. 30-Sep-06 AMPD L
PI1.ORP-04.01 Issue a draft FY 2001 Performance Assessment for review by DOE-HQ. 29-Mar-01 AMSR L
PI.ORP-04.02 Complete the Conceptual Design Report for Project W-520. 31-May-01 AMPD L
PI.ORP-04.03 SOabrtnaF;?esBorehole Number 2 samples and issue a summary report on the 27-Sep-01 AMSR L
Pl ORP-04.04 Sl'meIt Project W-520 Part B Application, Rev.0, to ORP in support of TPA 31-Jul-02 AMSQ L
Milestone M-20-057.
PI.ORP-04.05 Issue Project W-520 Execution Plan. 30-Sep-02 AMSR L
Submit a recommendation to ORP for preferred concept and contractor
PI.ORP-04.06 scope of work for transportation and disposal of IHLW and ILAW samples 31-Dec-03 AMSR L
and failed High Level and Low Activity melters.
PI.ORP-04.07 Complete Project W-520 design (TPA Milestone M-90-09-T01). 28-Feb-05 AMPD L
PI.ORP-04.08 Submit Project W-520 Preliminary PSAR and SARP to ORP for approval. 31-Mar-05 AMPD L S
Pl ORP-04.09 :_slgue a draft FY 2005 Performance Assessment update for review by DOE- 31-Mar-05 AMSR L
PI.ORP-04.10 Start Construction of Project W-520 (TPA Milestone M-90-08). 28-Feb-06 AMPD L
PI.ORP-05.1 Complete Interim Stabilization of four tanks. 30-Sep-01 AMO L
PI.ORP-05.2a) Initiate pumping of tank A-101. 12-Feb-01 AMO L
PI1.ORP-05.2b) Initiate pumping of tank AX-101. 30-Mar-01 AMO L
Complete initiation of pumping of all Single-Shell Tanks (except tank C-
PI.ORP-05.3 103) listed in the Consent Decree no. CT-99-5076-EFS. 30-Sep-02 AMO L
Pl ORP-05.4 Complete pumping reqwremen'ts 'to 'remove. s'ufﬁment liquid from SSTs so 30-Sep-02 AMO L
that 18% or less of pumpable liquid is remaining
Complete Interim Stabilization of all SSTs (except tank C-103) listed in the
PI.ORP-05.5 Consent Decree no. CT-99-5076-EFS. 30-Sep-03 AMO L
Complete Interim Isolation of remaining SSTs in accordance with the
PI.ORP-05.6 Project Plan (HNF-2358). 30-Sep-04 AMO L
PI.ORP-06.1 Install Transfer pump into tank AP-101. 30-Sep-04 AMPD L S S
PI.ORP-06.2 Obtain waste treatment plant certification samples of AZ-101. 30-Sep-05 AMPD L S S
PI.ORP-06.3 Obtain waste treatment plant certification samples of AP-101. 30-Sep-05 AMPD L S S
Complete AP-101 Transfer system preparations and Integrated testing.
PI.ORP-06.4 Complete CHG Startup Checklist for transfer of Tank Waste to the Waste 30-Sep-05 AMPD L S S
Treatment Plant.
Complete AN-101 transfer system preparation and operational testing.
PI.ORP-06.5 Complete CHG startup checklist for transfer of waste. 30-Sep-06 AMPD L S S
* All DOE Actions are concurrence. Page 11 Appendix A
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. DOE ORP
Clause # Requirement Due Date AMPD | AMSR| AMO AMIC| CO |AMSQ OSR | BMA | OCC
Lead* MGR
Complete AZ-101 Transfer system preparations and Integrated testing.
PI.ORP-06.6 Complete CHG Startup Checklist for transfer of Tank Waste to the Waste 30-Sep-06 AMPD L S S
Treatment Plant.
Acquire Cold Test, Training, and Mock-up Facility (CTTMF) and initiate
PI.ORP-07.1 testing in facility. CTTMF must incorporate features that support identified 30-Jun-02 AMSR L
near term needs of SST Program.
Pl ORP-07 2 Completg and submit to ORP the Conceptual Design Report (CDR) for C- 28-Sep-01 AMSR L
104 Retrieval.
Complete draft Functions and Requirements (F&R) document for tank C-
P ORP-07 3 104, and submit to ORP;.detalled SST target retneva] specification, LDMM 30-Apr-01 AMSR L
spec, both based on environmental risk/cost and retrieval / leak loss.
Instrumentation and operational experience.
Complete C-104 sludge/hard heel, confined sluicing and robotic
PI.ORP-07.4 technologies, waste retrieval cold demonstration. Must satisfy TPA-M-45- 30-Apr-04 AMSR L
03G.
Complete C-104 sludge/hard heel, confined sluicing and robotic
PI.ORP-07.5 technologies, waste retrieval design (to include physical systems including 30-Jul-04 AMSR L
design and operating strategies necessary for LDMM).
Complete C-104 sludge/hard heel, confined sluicing and robotic
PI.ORP-07.6 technologies, waste retrieval construction (to include physical systems 30-Jul-06 AMSR L
including those necessary for LDMM).
Pl ORP-08.01 Establllsh'acceptance crl'tgrla for transferring 242-T evaporator for 30-Oct-02 AMO L
Deactivation and Demolition (D&D).
Pl ORP-08.02 ?;J:nplete the interim stabilization of 244-AR vault in accordance with M-45- 30-Sep-03 AMO L
PI.ORP-08.03 Complete the interim stabilization of 244-CR Vault per RPP-6029 Rev 0. 30-Sep-04 AMO L
Pl ORP-08.04 Perform all work defined in acceptance criteria for turnover of 242-T 30-Sep-05 AMO L
evaporator to the D&D contractor.
Complete construction of 62.5 MVA electrical substation and 230KV
PI.ORP-08.12S.A transmission lines to supply power to the Waste Treatment Contractor 31-Aug-01 AMO L
facilities targeted for completion.
Complete construction of piping from the Vitrification Facility to the Liquid
PI.ORP-08.12S.8 Effluent Treatment System (LETS) targeted for completion. 31-Aug-01 AMO L
PI.ORP-08.12S.C Complete project closeout activities. 31-Aug-01 AMO L
Implement and commence execution of the Reliability Centered
PI.ORP-09.1 Maintenance (RCM) program for DST Farms. 30-Sep-01 AMO L
Pl ORP-09.2 Condition a§sessment eva!uatlons for four t'a.nk farms — AW, AP, AY and 28-Feb-02 AMO L
SY. Scope includes updating present condition assessment.
Pl.ORP-09.3 Expgnq the RCM program developed in FY 2091 to encompass DST 30-Sep-03 AMO L
ventilation systems. The expanded program will be operational.
Pl.ORP-09.4 Implement pilot predictive maintenance program for DST ventilation 30-Jun-03 AMO L
systems.
Update Master Equipment List and provide an Operations and Maintenance
PI.ORP-09.5 (O&M) strategy for Tank Farm operations through 2018. 31-Dec-04 AMO L
PI.ORP-09.6 Accomplish C Farm upgrades to support retrieval of C-104. 30-Jul-06 AMO L

* All DOE Actions are concurrence.
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AMIC

co

AMSQ
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BMA

occ

ORP
MGR

PI.ORP-09.7

Complete LCAM Baseline Assessments 5 Year update.

30-Jun-06

AMO

PI.ORP-10.1a)

Submit a written report to ORP which meets the requirements of Section 5
of the Washington Administrative Orders.

16-Nov-00

AMO

P1.ORP-10.1b)

Submit a written report to ORP which meets the requirements of Section 6
of the Washington Administrative Orders.

18-Jun-01

AMO

PI.ORP-10.1c)

Submit a written report to ORP which meets the requirements of Section 7
of the Washington Administrative Orders.

30-Aug-01

AMO

PI.ORP-10.2

Submit a project plan to ORP that includes the deliverables required and
defined by the above Administrative Orders.

30-Nov-00

AMO

PI1.ORP-10.3a)

Submit a written report to ORP, which meets the requirements of Section 8
of the Administrative Order, documenting results of ultrasonic testing of the
primary tank walls in four DSTs not previously examined by ultrasonic
testing. Forfeit fee if not met.

30-Aug-02

AMO

P1.ORP-10.3b)

Submit a written report to ORP, which meets the requirements of Section 9
of the Administrative Order, documenting results of ultrasonic testing of the
primary tank walls in four DSTs not previously examined by ultrasonic
testing. Forfeit fee if not met.

30-Aug-03

AMO

P1.ORP-10.3c)

Submit a written report to ORP, which meets the requirements of Section 10
of the Administrative Order, documenting results of ultrasonic testing of the
primary tank walls in four DSTs not previously examined by ultrasonic
testing. Forfeit fee if not met.

30-Aug-04

AMO

P1.ORP-10.3d)

Submit a written report to ORP, which meets the requirements of Section 11
of the Administrative Order, documenting results of ultrasonic testing of the
primary tank walls in four DSTs not previously examined by ultrasonic
testing. Forfeit fee if not met.

30-Aug-05

AMO

P1.ORP-10.3e)

Submit report to ORP, which meets 2 of 6 of the requirements of Section 13
of the Administrative Order, documenting results of ultrasonic testing of the
primary tank walls in two DSTs previously examined by ultrasonic testing.
Forfeit fee if not met.

30-Aug-06

AMO

PI.ORP-10.3f)

Submit Integrity Assessment report for the DST system to ORP, which
meets the requirements of Section 12 of the Administrative Order. Forfeit
fee if not met.

28-Feb-06

AMO

PI.ORP-11.1

Preparation and issuance of engineering evaluations, studies and reports,
and design of the required upgrades identified in HNF-3327, Rev 0., “242-A
Evaporator Life Extension Study,” to ensure the continued availability of the
Evaporator.

30-Sep-03

AMO

PI.ORP-11.2

Complete Construction and acceptance testing of the upgrades.

30-Sep-05

AMO

PI.ORP-12.1

Perform the following tank waste samples; 10 Core Samples, 14 Grab
Samples, and 6 Type IV Vapor Samples.

30-Sep-01

AMO

PI.ORP-12.2

Complete Laboratory Analysis Reports (LARs) for the following tank waste
samples; 2 LARs Based on Core Samples, 12 LARs Based on Grab
Samples, and 6 LARs Based on Vapor Samples

30-Sep-01

AMO

PI.ORP-12.3(b1)

Complete the Draft FY 2002 Technical Sampling Basis — Waste Information
Requirements Documents (TSB-WIRD).

15-Jun-01

AMO

PI.ORP-12.3(b2)

Complete the Final FY 2002 Technical Sampling Basis — Waste Information
Requirements Documents (TSB-WIRD)

20-Aug-01

AMO

* All DOE Actions are concurrence. Page 13
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PI.ORP-12.4(b1) Complete 12 Tank Characterization Reports (TCRs). 20-Sep-01 AMO L

PI.ORP-12.4(b2) Complete all deliverables defined in the FY01 TSB-WIRD. 30-Sep-01 AMO L
Complete inputting the LAR Characterization Data into the electronic

PI.ORP-12.4(b4) database within 7 days of LAR publication. 30-Sep-01 AMO L

Pl ORP-13.01 Complete and submit to ORP a draft update to the Single Shell Tank (SST) 30-Aug-01 AMSR L
Closure Work Plan
Complete and submit to ORP the Options Report for identifying and
assessing actions necessary to increase compliant tank space to retrieve

PI.ORP-13.02 SST waste as prescribed in M-45-12-T01. Draft will precede by 15 15-Apr-01 AMSR L
calendar days.
Decommission unneeded water lines in Waste Management Area (WMA) S-

PI.ORP-13.03a) SX that are currently active and potentially leaking water to the surrounding 30-Aug-01 AMSR L
soil.

PI.ORP-13.03b) Sonstruct surface barriers or diversions to prevent run-on of water, at WMA 30-Aug-01 AMSR L
Complete soil sampling in two characterization boreholes per approved

PI.ORP-13.04 work plan in WMA B-BX-BY. 30-Aug-01 AMSR L
Issue to ORP the T/TX-TY site-specific work plan addendum for submittal to

PI.ORP-13.05a) the Washington State Department of Ecology. 22-Mar-01 AMSR L
Complete borehole sampling at WMAs T/TX-TY in accordance with the

P1.ORP-13.05b) T/TX-TY site-specific work plan addendum submitted for M-45-54. 30-Sep-02 AMSR L
Submit to ORP for review and comment the Field Investigation Report (FIR)

P1.ORP-13.06 for WMA B-BX-BY to support M-45-55-T02. 15-Dec-02 AMSR L
Submit to ORP an update to the SST Closure Work Plan. This work plan
will incorporate Ecology comments that were provided on the FY 2001 draft

PI.ORP-13.07 update to the SST Closure Work Plan and incorporate elements of TPA M- 15-Apr-02 AMSR L
45-06-T05.
Submit to ORP for review and comment an FIR for WMA T/TX-TY to

PI.ORP-13.08 support M-45-55-T03. 15-May-03 AMSR L
Submit to ORP for review and approval a Phase 1 RFI Report integrating

PI.ORP-13.09 results of data gathering activities and evaluations for WMAs S-SX, T/TX- 15-Jan-04 AMSR L
TY, and B-BX-BY to support TPA M-45-55.
Complete and submit to ORP a draft update to the SST Closure Work Plan.

PI.ORP-13.10 This work plan will incorporate updates to Vadose Zone data and 30-May-04 AMSR L
incorporate elements of TPA M-45-06-T06.
Submit to ORP a draft update to the SST Closure Work Plan. Will

PI.ORP-13.11 incorporate elements of TPA M-45-06-T07. 30-May-06 AMSR L
Complete contractor approved Functions and Requirements (F&R)

PLORP-14.1 document for tank S-102 and submit to ORP; TPA M-45-05-T16. 31-Aug-02 AMSR L
Award procurement subcontract(s) for equipment and/or systems that will

PI.ORP-14.2 be utilized in the retrieval of the contents of SST for tank S-102. 30-Sep-03 AMSR L
Complete tank S-102 retrieval project design, to include physical systems
including design and operating strategies necessary for LDMM. Design

PI.ORP-14.3 shall be submitted to ORP approved by the contractor meeting 31-Jan-04 AMSR L
requirements of TPA M-45-05B.

* All DOE Actions are concurrence. Page 14 Appendix A
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Complete tank S-102 initial waste retrieval project construction to include
PI.ORP-14.4 physical systems including those necessary for leak detection and 30-Sep-05 AMSR L
monitoring and mitigation. Must meet requirements of TPA M-45-05C.
Complete initial waste retrieval from Tank S-102 per TPA M-45-05A.
PI.ORP-14.5 Completion subject to safe storage space availability consistent with TPA M- 31-Jul-06 AMSR L
45-00B.
PI.ORP-15.1(b01a) Modify the Tanl'< Farm Contractor (TFC) RPP baseline consistent with 15-May-01 ORP S S S S S s S L
contract extension. MGR
Provide the supporting TFC baseline package to ORP each year by March ORP
PI.ORP-15.1(b01b) 1 fully integrated with the WTP contractor and supporting other Hanford 01-Mar-02 MGR S S S S S S S L
contractors’ baseline packages.
PI.ORP-15.1(b01c) Modify the Tank Farm Contractor (TFC) RPP baseline consistent with WTP 01-Sep-01 ORP S S S S S S S L
contract. MGR
By December 15 of each year CHG will provide to ORP the appropriate ORP
PI.ORP-15.1(b07) allocation of funds for the next fiscal year by PBS and by line item. 15-Dec-01 MGR S S S S S S S L
PI.ORP-15.1(FY01) Baseline Management 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.2(FY01) Quality Assurance 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.2(FY01) Technical Foundation 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.3(FY01) Conduct of Engineering Program 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.4 (FY01) Conduct of Operations 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.5 (FY01) Engineering Excellence-Tank Farm Operations 15-Dec-01 ,\Oﬂz; S S S S S S S L
PI.ORP-15.1(FY02) Baseline Management 15-Dec-02 ,\Oﬂz; S S S S S S S L
PI.ORP-15.2(FY02) Safety Basis Implementation 15-Dec-02 ,\Oﬂz; S S S S S S S L
PI.ORP-15.3 (FY02) Engineering Excellence-Tank Farm Operations 15-Dec-02 ,\Oﬂz; S S S S S S S L
PI.ORP-15.4 (FY02) Quality Assurance 15-Dec-02 ,\Oﬂz; S S S S S S S L
CHG shall submit a detailed transition plan (CHG to new WTP contractor
PI.ORP-16.3(p1) transition) in draft by December 1, 2000, and shall work with DOE to obtain 15-Jan-01 AMPD L
concurrence on this transition plan prior to January 15, 2001.
PI.ORP-16.3(p2) FC))IgnG shall complete the transition activities in accordance with the transition 15-Jan-01 AMPD L
PI.ORP-17.01 Complete Evaporator Condenser Replacement. (BCWS $1200K) 30-Sep-06 AMO L
PI.ORP-17.02 Complete Deactivation of 702-A. (BCWS $737K) 30-Sep-06 AMO L

* All DOE Actions are concurrence.
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Tank Farm Operations

Contract No. DE-AC27-99RL 14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR

Complete Resolve Single-Shell Tank (SST) Domeload Conservatism.

PI.ORP-17.03 (BCWS $462K) 30-Sep-06 AMO L
Complete Standard Hydrogen Monitoring System (SHMS), remove and

PI.ORP-17.04 isolate. (BCWS $248.4K) 30-Sep-06 AMO L
Complete Information Resource Management (IRM) Integrated Data

PI.ORP-17.05 Management System Pilot. (BCWS $390K). 30-Sep-06 AMO L

PI.ORP-17.06 Complete Inactive S/SX Work. (BCWS $246K) 30-Sep-06 AMO L

PI.ORP-17.07 Complete 16 TMACS Connections. (BCWS $727.3K) 30-Sep-06 AMO L

PI.ORP-17.08 Complete CASS to TMACS for six locations. (BCWS $307.6K) 30-Sep-06 AMO L
Reduce Contamination Zones in SST Farms by 400,000 sq. meters.

PI.ORP-17.09 (BCWS $1,183K) 30-Sep-06 AMO L

PI.ORP-17.10 Complete ENRAF - Liquid Level Gauge Upgrades. (BCWS $267K) 30-Sep-06 AMO L

PI.ORP-17.11 Complete Drawing Upgrades. (BCWS $797K) 30-Sep-06 AMO L

PI.ORP-17.12 Complete installation of Raw Water Totalizers. (BCWS $109K) 30-Sep-06 AMO L

Pl ORP-17 14 gsogr})(l;ate Electrical Circuit Verification Elementary Drawings. (BCWS 30-Sep-06 AMO L
Complete Liquid detection monitoring and mitigation (LDMM) Technology

PI.ORP-17.15 Assessment Comparison Report. (BCWS $100K) 30-Sep-06 AMO L
Complete 20 percent physical progress of construction of the Project W-520

PI.ORP-18.1 Immobilized Low Activity Waste (ILAW) Disposal Facility. 30-Sep-05 AMPD | L

Pl.ORP-18.2 CompIeFe 80 percep? physical progress of construction of the Project W-520 30-Sep-06 AMPD L
ILAW Disposal Facility.
Complete the addition of sufficient caustic to Tank AY-101 to bring

PI.ORP-19.A calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L
Complete the addition of sufficient caustic to Tank AY-102 to bring

PI.ORP-19.B calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L
Complete the addition of sufficient caustic to Tank AN-102 to bring

PI.ORP-19.C calculated bulk hydroxide concentration within chemistry specification. 30-Sep-01 AMO L
Complete the addition of sufficient caustic to Tank AN-107 to bring

PI.ORP-19.D calculated bulk hydroxide concentration within chemistry specification 30-Sep-01 AMO L
Restore annulus vent flow to AY-101, isolate source of water intrusion into
AY-101 annulus, and perform video inspect of the annulus for AZ-102. AN-

PLORP-19.E 107, AN-102, and AY-102 annulus vent systems must be in operation in 30-Sep-01 AMO L
accordance with the existing baseline.

PI.ORP-19.F Replace tank AN-107 corrosion probe 30-Sep-01 AMO L

Pl ORP-19.G Procure an UItra.Sonlc Testing (UT) crawler for the Tank Integrity 30-Sep-01 AMO L
Assessment Project.

Pl ORP-19.H Develc_)p a Doublg-SheII Tank (DST) chemistry surveillance program for 30-Sep-01 AMO L
corrosion protection

Pl ORP-19.| pomplgte verification sam.pllng on tanks AY-101, AY-102, AN-102, and 30-Sep-02 AMO L
issue final report on chemistry status of tanks.

Pl ORP-19.J Deploy new and_ modified nondestructive examination (NDE) and cleaner 30-Nov-01 AMO L
crawler system in Tank AY-101

* All DOE Actions are concurrence. Page 16 Appendix A




Tank Farm Operations

Contract No. DE-AC27-99RL 14047

CH2M HILL Hanford Group

Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan
DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR

Pl ORP-19.K :);Sr;;r;lqeste inspection of Tank AY-101 with the new/modified NDE crawler 30-Jun-02 AMO L

PI.ORP-19.L Complete video and radiological evaluation of tank AY-101. 01-Oct-01 AMO L
Complete gas penetrant evaluation of potential tank wall penetration at two

PI.ORP-19.M identified stained areas of Tank AY-101. 28-Feb-02 AMO L
Complete video inspection of Tanks AW-101, AW-102, AW-106, AY-102,

PI.ORP-19.N AZ-101, and AZ-102 30-Sep-01 AMO L

Pl ORP-19.0 Comp!et'e the addltloq of Sl...lf'fl'CIent nltlrlte to Tar?ll< AY-102 to bring calculated 30-Nov-01 AMO L
bulk nitrite concentration within chemistry specification.

PI.ORP-19.P Complete grab sampling and analysis on Tank AZ-102 30-Dec-01 AMO L

PI.ORP-19.Q Complete an air lift circulator mixing evaluation on Tank AY-102. 30-Sep-02 AMO L

P ORP-20.1 IossRL;a final Functions and Requirements (F&R) Document for tank S-112 to 30-Nov-01 AMSR L
Complete tank S-112 saltcake waste retrieval design (to include physical
systems including design and operating strategies necessary for leak

PI.ORP-20.2 detection mitigation and monitoring (LDMM)) to meet the elements 31-Mar-03 AMSR L
specified in M-45-03D.
Complete tank S-112 saltcake waste retrieval construction (to include

PI.ORP-20.3 physical systems including design and operating strategies necessary for 31-Jul-04 AMSR L
LDMM) to meet the elements specified in M-45-03E.
Complete full-scale saltcake waste retrieval demo at S-112. Waste shall be

PI.ORP-20.4 retrieved to DST system to the limits of the technology (or technologies) 31-Jul-05 AMSR L
selected. This product will meet the elements specified in M-45-03C.

Pl ORP-22.1 Completg 20 percent physmal progress qf gonstructlon of the Project W-464 30-Sep-05 AMPD L
modifications to the Canister Storage Building.

Pl.ORP-22.2 Completg 60 percent physmal progress qf gonstructlon of the Project W-464 30-Sep-06 AMPD L
modifications to the Canister Storage Building.
CHG will submit a contractor-prepared and ORP approved overall Strategy

PI.ORP-23.1 Plan for managing Double Shell Tank Farm systems for TPA Milestone M- 31-Jul-02 AMPD L
43.

PI.ORP-23.2 CHG will submit E-525 Initial Design Report to ORP 30-Jun-03 AMPD L

PI.ORP-24.1 Issue a process control plan (U-107 Saltcake Dissolution Proof of Concept). 01-May-01 AMSR L
Design, procure, install, and perform an acceptance test on a system to

PI.ORP-24.2(a) dissolve saltcake in Tank U-107. 30-Sep-01 AMO L

PI.ORP-24.2(b) Submit completion letter. 30-Oct-01 AMO L
Operate the system as specified by the process control plan; monitor

PI.ORP-24.3(a) results, and transfer at least 100,000 gallons of fluid from U-107 to the DST 30-Sep-02 AMO L
system.

PI.ORP-24.3(b) Submit completion letter. 31-Oct-02 AMO L

Pl.ORP-24.4 Obtalln a sample dgrlng the oper.atllng period and analyz.e to measure the 30-Nov-02 AMO L
physical and chemical characteristics of the process fluid.
Submit a saltcake dissolution summary letter report on saltcake dissolution

PI.ORP-24.5 proof of concept results on Tank U-107 to DOE. Report to include lessons 31-Dec-02 AMO L
learned for use in S-112 design.

* All DOE Actions are concurrence. Page 17 Appendix A
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Contractor Deliverables/Requirements and DOE Contract Mgmt Actions

TFC Contract
Mgmt Plan

DOE/ORP-2001-03 (Rev 2)

Clause # Requirement Due Date DOE AMPD AMSR AMO AMIC CO AMsQ OsR BMA occ ORP
Lead* MGR
PI.ORP-25.1(1) '(:);)rr:”nnpslete construction of up-gradient surface water run-on controls at S/SX 30-Sep-01 AMO L
PI.ORP-25.1(2) Complete leak testing the identified pressurized waterline at U Farm. 30-Sep-01 AMO L
Pl ORP-25.2 Complete construction of up-gradient surface water run-on controls at T, 30-Sep-01 AMO L
TX, and TY Farms.
Provide trained and qualified personnel to the MACTEC ERS gamma-
PI.ORP-25.3 logging contract for dry wells located within the SST Farms for FY 2001. 30-Sep-01 AMO S L
In preparation for fieldwork in C Waste Management Area, accelerate the
PLORP-25.4 compilation of A, AX, and C tank farms operational histories. 30-Sep-01 AMO S L
Complete project activities for SN-650 transfer line activation to make 241-
PI.ORP-26.A AP-102 available as a receiving tank for saltwell waste transfers. 30-Sep-01 AMO S L
Complete waste transfers tank 241-AP-106 to tank 241-AP-108 and tank
PI.ORP-26.8 241-AP-102 to tank 241-AP-106. 30-Sep-01 AMO S|t
Pl ORP-26.C Transfer saltwell pumping or crosssite transfer waste through SN-650 to 15-0ct-01 AMO S L
tank 241-AP-102.
Complete ultrasonic testing (UT) reinspection of Double-Shell Tanks
PI.ORP-27.1 (DSTs) AP-108. 30-Sep-02 AMO S L
Complete the addition of sufficient caustic to DSTs AZ-102 and AN-106 to
PI.ORP-27.2 bring calculated bulk hydroxide concentration within chemistry specification. 30-Sep-02 AMO S L
Complete the preparations to make the Synthetic Aperture Focusing
Technique/Tandem-Synthetic Aperture Focusing Technique (SAFT/T-
PI.ORP-27.3 SAFT) ultrasonic inspection tool ready for deployment in a Double Shell 30-Sep-02 AMO S L
Tank (DST).
Complete video inspections of the following DSTs: AN-101, AN-102, AN-
PI.ORP-27.4 103, AN-104, AN-106, AN-107, AP-107, AP-108, AW-103, and AW-104. 30-Sep-02 AMO S L
Pl ORP-28.1 Updatg the Approach for .Interlm Closure Demonstrations” and submit to 15-Jun-02 AMO S L
the Office of River Protection.
Pl ORP-28.2 Complete the Accelera?ed Tank Closure Demonstration (ATCD) Data 15-Aug-02 AMO S L
Assessment and submit to ORP.
PI.ORP-28.3 Complete ATCD Alternatives Generation and Analysis and submit to ORP. 15-Sep-02 AMO S L
PI.ORP-28.4 Complete ATCD Basis of Design and submit to ORP. 30-Sep-02 AMO S L
PI.ORP-28.5 Complete retrieval of additional waste from first ATCD tank. 31-Jan-04 AMO S L
PI.ORP-28.6 Complete closure of first ATCD tank. 30-Mar-04 AMO S L
PI.ORP-28.7 Complete closure of additional 4 ATCD tanks. 31-Dec-04 AMO S L
PI.ORP-29.1a Develop a Planning and Technical Integration Project Plan for the overall 30-Apr-02 MGR S L
’ ’ integration of the TIBDT, MAI, and C3T teams. P
PI.ORP-29.1b Develop_ g F:ornmunlcatlons plan for the Planning and Technical Integration 30-Apr-02 MGR L
of work initiatives.
PI.ORP-29.1c Develop the project plan for the MAI Project 15-Apr-02 MGR S L
PI.ORP-29.1d Develop the project plan for the C3T Project. 15-Apr-02 MGR S L
* All DOE Actions are concurrence. Page 18 Appendix A
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Issue the contractor-prepared and ORP approved (see Assumptions,
Section 4) Programmatic Environmental Review Report, which is consistent

PI.ORP-29.2 with the strategy described in the Performance Management Plan for the 26-Jul-02 MGR S L
Accelerated Cleanup of the Hanford Site.
Issue a contractor-prepared and ORP approved (see Define Completion,

PI.ORP-29.3 Section 4) recommendation for alternative technologies for potential 31-Jul-02 MGR S L
mission acceleration.
Develop and document the U. S. Department of Energy, Office of River
Protection (ORP) strategy for the revised and mutually agreed to, or

PI.ORP-29.4 determination by ORP of the reasonableness of product, Performance 1-Aug-02 MGR S L
Management Plan for Accelerated Cleanup of the Hanford Site consistent
with the 3/05/02 letter of intent.
Develop a draft supplemental analysis to the Environmental Impact

PI.ORP-29.5 Statement (EIS) providing the regulatory basis for alternative retrieval, 30-Aug-02 MGR S L
immobilization, and closure demonstrations.

PI.ORP-29.6 Develop a target baseline. 30-Sep-02 MGR S L

PI.ORP-29.7 Complete hot laboratory testing of alternative technologies. 31-Aug-03 MGR S L

PI.ORP-29.8 Complete cold pilot demonstrations of selected technologies. 31-Aug-04 MGR S L
Complete the River Protection Project (RPP) PBS Level integrated
schedule and WBS for 2035 cleanup completion for incorporation into a

PI.ORP-29.9 Hanford Site integrated schedule consistent with the Performance 1-Jan-03 MGR S L
Management Plan for Accelerated Cleanup of the Hanford Site.
Provide to ORP a detailed baseline revision supporting accelerated cleanup
for integration within the Hanford Site baseline consistent with the

PI.ORP-29.10 Performance Management Plan for Accelerated Cleanup of the Hanford 31-Jan-04 MGR S L
Site.

PI.ORP-31.1 Complete isolation of stack 296-P-16 (241-C-105/6). 29-Mar-03 AMO L

PI.ORP-31.2 Complete isolation of stack 296-A-25 (244-A). 30-Sep-03 AMO L

PI.ORP-31.3 Complete isolation of stack 296-A-B-28 (244-BX) 30-Sep-04 AMO L

PI.ORP-31.4 Complete isolation of stack 296-T-18 for (244-TX). 30-Sep-05 AMO L

PI.ORP-31.5 Complete isolation of stack 296-S-22 for 244-S DCRT. 30-Sep-05 AMO L

* All DOE Actions are concurrence. Page 19 Appendix A




